
United States Department of theInterior

BUREAU OF RECLAMATION
Mid-Pacific Regional Office

2800 Cottage Way

IN REPLY Sacramento, California 95825-1898
REFNR TO:

MP-100                      APR. 1 ~ 1999
ADM-13.00

Mr. Lester Snow
Executive Director
CALFED Bay-Delta Program Office
1416 Ninth Street, Suite 1155
Sacramento CA 95814

D~ar Mr. Snow:

The U. S. Bureau of Reclamation, Califomia Department ofFish and Game, National Marine
Fisheries Service, Pacific Gas and Electric Company, and U. S. Fish and Wildlife Service
(Agencies) have signed the February 1999 Agreement in Principle (Agreement) for the Battle
Creek Salmon and Steelhead Restoration Project (Project). CALFED has tentatively approved
funding for this Project with the understanding that the Agencies would hold public workshops
on the Agreement and develop an MOU by April 16, 1999. This letter will serve as an update on
the progress and recommendations for reaching closure.

Public Workshops

As directed, the Battle Creek Watershed Conservancy and the Battle Creek Working:Group
sponsored public workshops in Manton on March 10, 1999, and Red Bluffon March 11, 1999.
The Agreement was presented to the Tehama County Board of Supervisors on March 9, 1999,
and Shasta County Board of Supervisors on March 16, 1999. These well-attended meetings
provided an excellent opportunity for local interests to learn more about the Agreement and to
better understand local issues. The Agreement was well-received and discussions with local
interests did not result in any unforeseen issues which would affect the viability of the Project.

MOU Development

The Agencies have been working diligently to develop an MOU based on the Agreement. This
work includes ongoing discussions with interested Non-Governmental Organizations who are

¯ contributing valuable input. While considerable progress has been achieved,.r.egrettably, the
Agencies will be unable to provide CALFED a mutually-acceptable MOU by the April 16, 1999,
deadline. The Agencies want CALFED to be assured that they remain committed to the Project
as described in the Agreement and CALFED funding proposal. The delay in reaching closure is
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primarily based on the MOU’s broad scope which covers many unprecedented issues. The
Agencies are committed to continue working through these issues in a timely manner to develop
an MOU that will serve the test of time of this long-term endeavor to the mutual satisfartion of
all the Agencies and the benefit of Battle Creek’s unique fishery resources. It is of utmost
importance that care be taken in crafting the language and content of the MOU to avoid future
disputes likely to result from a hastily-prepared document of this breadth and ultimately detract
from the achievement of the fishery restoration~ goals. Accordingly, Agencies are requesting to
have CALFED’s deadline for development of the MOU extended to May 14, 1999. This would
allow the Agencies time to distribute the document to the Ecosystem Roundtable members for
review prior to their May 20, 1999, meeting.

The Agencies will ensure that appropriate staff will attend the April 22, 1999, Ecosystem
Roundtable meeting to answer questions. If you have any questions regarding any of the above
information, please contact Mr. Steve Hirsch of my staff at (916) 978-5010.

Acting Regional Director
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